



(AMM Research)

Analysis of existing AMM's **Initial Prototyping**



2020 04

(AMM Optimisation)

Key hires

Build and Launch Gasless AMM on

Matic Chain (DFYN)



2020

04

(Fundraising)

Token Launch Private Sale

2021

(Pre-Launch)

Cross-chain farming pilot Exchange listing: Uniswap & Bitmax



(Product Ideation)

Stress analysis of PoS based bridging infrastructure User Interface revamp **Publish Lite Paper**



(Core product development)

Launch prototype of plug-and-play bridge between two EVM based chains

Open-source the Bridge repositories on Github

Launch Router Bridge testnet Design cross-chain aggregator



(Aggregator Testnet)

Launch cross-chain aggregator on Polygon testnet Expand aggregator to other chain testnets Develop and integrate Oracle-based adapters to optimise for cross-chain transfers




(Polygon Mainnet Launch)

Deploy aggregator on Polygon Network Integration with public bridges for stake withdrawals



(Crosschain DAO)

Develop infra to support cross-chain governance



(Dedicated Chain)

Build and deploy a dedicated chain to host aggregator infrastructure